
Construction Report 
                                                               Period Ending June 30, 2013 

 
Deweyville Trailhead to Neck Lake Road  AK PFH 43(10)   Design-Build  

       
Project Engineer: Bill Welton    Crew:  Clint Pittman Jason Van Dyke 
Contractor:  Kiewit Infrastructure West Co                         Bob Miller 
                                                                                                            Al Stites 
                                                               
Award Date ............................................ August 2, 2012 
Notice To Proceed ............................. September 15, 2012 
Contract Fixed Completion Date .............. December 1, 2014 
Revised Contract Fixed Comp. Date……………  na 

Contract Award Amount ........... $ 41,620,000 
Probable Contract Amount ........ $ 41,620,000 
 
  

 
Completed Work 
 
The Contractor’s design has been released for construction (RFC) and all permits are now in place. Mobilization is 
complete, the office complex is in place with internet and phone service. Tree falling has been completed. Clearing and 
grubbing is complete up to sta 930+00 (MP 85). 
 
On-going Work 
 
Excavation and embankment activities will take place from the BOP, station 785+00 (MP 82) to station 1080+00  (MP 
88). Rock drilling and blasting will be on going, signs have been placed at each end of the work zone showing blasting 
times. Right of way rock is being used for embankment, waste is being hauled to WA 18, WA 19 and WA 21.  
 
Fish Pipe work and Bridge access for Chum Creek will also be occurring. A night shift has been added, so now we are 
working around the clock (Day shift 6:30am to 5:00pm; Night shift 6:00pm to 4:30 am). Traffic control consists of 
flaggers and pilot car. Delays up to 45 minutes are to be expected. 
 
Road Closures 
 
7-1 7-2 7-3 7-4 7-5  7-6 7-7 7-8 7-9  7-10 7-11 7-12 7-13 7-14 7-15 
  No Work Holiday No Work CLO SURE  CLO SURE   CLOSE 
               
 
Road closed to public traffic on July 8, July 9;  July 11, July 12;  July 15 as follows: 
 
                       10:30 pm to 4:30 am            Kiewit Traffic Information Hotline (907) 339-2027 
                         9:30 am to 4:30 pm 
 
Emergency vehicles will be allowed at all times. 
 
Be aware that there are other construction projects in the area, be sure to check their traffic delay schedules and plan 
accordingly.  
 
Thank you for your cooperation in these matters. 
 
 
Pictures are posted on our website:  http://www.wfl.fhwa.dot.gov/projects/ak/deweyville/ 
 
 
Contact Information:  Bill Welton;  PO Bx 19521,  Thorne Bay, AK 99919; Phone (360) 601-5086;  
                                   Email: bill.welton@dot.gov 
 
                                  Telephone @ Deweyville office  (907) 339-2072 
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